

## WP1 - Project Management & Coordination

A work package dedicated to the management of project duties and requirements, to lead and coordinate the consortium, to ensure that the decision-making process is applied, to chair project meetings and WP1 leader acts as the communicative interface between the European Commission and the consortium.

### 1.1 WP Leader

- [Deutsches Zentrum für Luft – und Raumfahrt/German Aerospace Center \(DLR\)](#)

### 1.2 Tasks and Outputs

#### General project coordination

- This task covers control and monitoring of administrative, financial, and technical issues
- **[Deliverable D1.1 - Consortium Agreement](#) – completed**

#### Day to day project level management

- Ensures implementation of all WPs by planning, co-ordination and control of WP tasks.




Figure 1 : Project meeting, Lucerne, Switzerland, July 2024





Figure 2: Project meetings, Brussels, Belgium, December 2022, September 2023, March 2024



Figure 3: Project meeting, Lucerne, Switzerland, July 2022

- **[Deliverable D1.2](#) - Project Management Plan – completed**

#### Quality assurance and risk management

- Risk assessments accompanied by the identification of mitigation measures is the core of this task.

#### Resource coordination

- This task defines key elements of management, decision-making and control structures during implementation of project activities.

#### Data management plan implementation (DMP)

- The DMP provides a clear structure, how the data will be managed and accessible for all consortium members.
- **[Deliverable D1.3](#) - Data Management Plan – completed**

### 1.3 Duration and Status

- Months 1 - 54
- Status – in progress.

### 1.4 NAUTILUS Follows Ups

-  [www.nautilus-project.eu](http://www.nautilus-project.eu)
-  [info@nautilus-project.eu](mailto:info@nautilus-project.eu)
-  [linkedin.com/company/NautilusEU](https://www.linkedin.com/company/NautilusEU)
-  [twitter.com/NautilusEU](https://twitter.com/NautilusEU)
-  [#NAUTILUS\\_2020](https://twitter.com/NautilusEU)

Last updated in 7/2024